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Executive Summary  
The Digicel programme seeks to address some of the over-arching issues surrounding the lack of 
performance of students in Jamaica’s educational system with an emphasis on integrating technology 
and increased resources, student and teacher participation, as well as parental involvement. This will be 
accomplished by providing materials, training, and support necessary for the implementation of a 
literacy-focused intervention called the Enrichment Programme (EP) in Grades 1 to 3 in ninety-five (95) 
schools across Jamaica (project schools). More specifically, the project aims to establish thirty-five (35) 
Enrichment Centres (ECs), and to provide a total of sixty (60) Mobile Enrichment Carts (MECs) to primary 
schools over a three-year period. The project also seeks to provide training to a total of 190 teachers 
and to establish library corners in the ninety-five (95) schools engaged. 
 
The first two (2) quarters (April 9 – October 10, 2015) of the approved Yr3 work plan saw the approval of 
a Modification 02 to the Grant Agreement on May 15, 2015 resulting in the following amendments: 

- Increased value of the award by US$599,000; 
- Extension of the award to December 31 2016; 
- Expansion of the project scope to include more effective activities improving collaboration 

between home and school; and 
- Establishment of seven (7) additional ECs (Cohort 4) to expand the project total to 104 schools 

with forty-three (43) to benefit from an EC and sixty-one (61) to receive a MEC.  

During the reporting period Digicel Foundation (DF) made advancements in specific project deliverables 
including:  

- The identification of the additional schools to receive ECs and the completion of rehabilitation 
works at six (6) of the seven (7) identified schools; 

- The resulting introduction of the EP into the learning environment of an additional 6,075 
students; and 

- The training of sixty-two (62) teachers and meeting the cumulative three-year project target of 
190 teachers trained. 

- The training of sixty (60) additional principals  
 
These along with other technical achievements will be expounded upon in this report. 
   
The project faced various challenges in the implementation of the programme, including delays in 
renovations in the seven (7) schools as well as announcing the winners for the School of the Year 
Awards. With the support of the United States Agency for International Development (USAID) and the 
Ministry of Education (MoE), DF has been able to undertake various steps to address these challenges in 
the reporting period and looks forward to full resolution in the upcoming reporting period.  
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Key Technical Achievements 
In the first two (2) quarters of the approved Yr3 work plan, the following key technical achievements 
have been made: 
 
Project Management 

 Approval of Annual Report for Yr2 of the project (April 1, 2014 – March 31, 2015);  
 Approval of Cooperative Agreement Modification 02 on May 15, 2015; 
 Approval of work plan and budget to the end of the project as per Modification 02 on May 28, 

2015;  
 Procurement approvals from the Agreement Officer (AO) for: 

o Contractor to carry out retrofitting works at seven (7) additional schools to receive ECs; 
o Learning resources for schools; 

 Submission and approvals of all monthly SF-1034 financial reports for the reporting period; 
 Submission of quarterly SF-425 financial report on May 18, 2015; and  
 Submission of Yr 3 Q1 Quarterly  Report on July 30, 2015. 

Project Implementation 

 Completion of retrofitting works at six (6) of the additional seven (7) schools to establish ECs; 
 In-service training with sixty-two (62) teachers from schools of Cohorts 3 and 4 around the use 

and safety of resources provided through the project; 
 Training of sixty (60) principals/school leaders in areas key to the management and of the school 

plant and specifically, implementation of the Enrichment Programme;  
 Commencement of audit of Parents’ Places and parental participation in governance in all 104 

project schools;  
 Complete establishment of seven (7) additional Library Corners;  
 Shortlisting of schools to be nominated for School of the Year 2014 award; 
 Completion of mid-line assessments of 444 students in Grades 1 and 2 at a representative 

sample of twenty-five (25) project schools; and  
 Completion of first Summer School Student/Parent Intervention.  
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Report Detail 

Outputs 1&2: Enrichment Centres (ECs) Established in Schools across the 
Island / Mobile Enrichment Carts (MECs) Distributed to Selected Schools 
across the  Island 

 
ECs are the original mechanism via which the EP is delivered in a school. These enhanced 
resource rooms are spaces, ideally the size of a typical class room, which are retrofitted to 
create an environment which is comfortable, stimulating, and print and technology rich. This 
space is used to support a pull out programme which is delivered through emersion sessions of 
thirty (30) to forty-five (45) minutes. Typically each student visits the centre two (2) to three (3) 
times per week. Ideally the students are pulled out in groups no more than fifteen (15) students 
and are grouped by age, grade, reading levels and/or educational needs. Students may also be 
scheduled for additional smaller group, or one-on-one, sessions based on their needs.  
 
In order to provide a data-driven intervention that is tailored to the specific needs of the 
student, each child is assessed upon entering the programme. The findings of these assessments 
are used to inform the type of intervention students are provided with. ECs are equipped with 
various work areas, interactive audio-visual gadgets and manipulatives. They also contain child-
friendly, ergonometric and colourful furniture that can be arranged to accommodate whole 
class, or group instruction and activities. Students can thus be assigned independently or within 
group activities under the supervision of the EC Manager. 
 
During the successful establishment of thirty-six (36) ECs as documented in the approved Yr2 
Annual Report, DF was able to achieve project savings. As such, on May 15, 2015 Cooperative 
Agreement Modification 02 was approved increasing the project scope to include an additional 
seven (7) ECs to be established with direct support from USAID.  
 
Following consultation, it was recommended that all seven (7) additional ECs be established in 
Region 6 of the MoE. This is in keeping with the distribution of primary schools across the island. 
Region 6 is the largest education region in the island with the greatest numbers of schools, 
students and teachers. The MoE has for some time been in discussions around dividing Region 6 
along parish lines to add a seventh region.  

Identification and Approval of Project Schools   
A shortlist of nine (9) potential schools was created based on a review of previously received 
applications, recommendations from the Office of Region 6, and MoE school data. On April 15, 
2015, site visits were made to all nine (9) schools along with building officers attached to Region 
6. The site visits were arranged to allow for meetings with school administrators as well as to 
assess the proposed spaces to host the EC in each school.  
 
DF met with the Senior Education Officers and other representatives from the Office of Region 6 
on May 12, 2015 to prioritise a list of seven (7) schools for submission to the Chief Education 
Officer, MoE, for final approval. On June 2, 2015, approval to engage these schools was 
received. On June 26, 2015, principals from all seven (7) schools met with the Regional Director 
and DF to further discuss the intervention and sign their Memoranda of Understanding. 
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The seven (7) additional schools are as follows:  
 

School Parish 

Cross Primary Clarendon 

May Pen Primary  Clarendon 

Osbourne Store Primary and Junior High  Clarendon 

York Town Primary  Clarendon 

Gregory Park Primary  St. Catherine 

Linstead Primary and Junior High  St. Catherine 

Old Harbour Bay Primary  St. Catherine 

 

Procurement of Materials and Technological Equipment 
Retrofitting Works:  
To date, retrofitting works have been completed at six (6) of the seven (7) schools. Work at Old 
Harbour Bay Primary is scheduled to be completed during the next reporting period. In keeping 
with previously engaged schools, the retrofitting works that are undertaken to improve the 
learning environment in each school as is necessary can be seen outlined in the below table: 

 
 

CATEGORY OF WORKS DESCRIPTION 

Internal Works (Walls, Grill etc.) Installation of drywall partitions and ceiling consisting of 
sheet rock and concrete board. These are supported by 
required lumber. Dry walls and ceilings will include tape 
and plaster, and concrete board will be rendered with a 
mixture of cement and sand. Necessary insulation may be 
required for proper usage of air conditioning units. Grills 
and/or Doors will be installed for necessary security as 
required. 

Flooring and Associated Works Existing floors will be hacked for the supply, and 
installation of floor tiles embedded in thin-set and 
matching grout to joints. 

Painting and Associated Works Walls will be prepared, and primed for the application of 
two coats of low sheen emulsion paint. 

Electrical/Air Conditioning and 
Associated Works 

The electrical works will include the upgrading of existing 
supply. Items of works will consist of cutting of holes and 
chases (for conduits etc.) in walls, floors, and ceiling to 
accommodate all required electrical points including plugs, 
switches, lights, panel boxes, and the installation of Air 
Conditioning units. 
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The Environmental Mitigation and Monitoring Plan (EMMP) for Cohorts 2, 4 and 3 will be 
completed during the next reporting period 

Materials and Technological Equipment 
DF has received approval for the procurement of learning resources for each of the seven (7) 
Cohort 4 schools to establish ECs. Delivery will commence in the upcoming reporting period. 
Procurement approval for furniture remains outstanding and will be completed in the next 
reporting period. 
 
Library corners, including over 200 titles recommended by the MoE for guided and independent 
leisure reading, have been established in each of the seven (7) Cohort 4 schools. As with 
previous Cohorts, special attention was paid to cultural relevance, gender appropriate-ness and 
reading levels in the selection of the books to be provided. 

Output 3: Teachers Trained in Literacy Curriculum and Use of Technology 
The training aspect of the programme has two (2) components. The first is carried out by the 
MoE. It includes various sessions on the EP, its rationale and components. The training aims to 
empower teachers to better assist students to reach their fullest potential and to enhance the 
sustainability of the programme. To date, the targeted 190 teachers have been trained. The 
second component of the training aspect of the programme is a series of DF-coordinated 
individual or grouped sessions with teachers.  

MoE Training        
The MoE typically has two (2) three-day residential trainings for the academic year – one (1) 
over the Easter break (March – April), and one (1) in summer (June – July). These training 
sessions include the entire Cohort of schools and can have as many as 75 -100 participants. The 
training targets classroom teachers from Grades 1, 2 and 3 from schools with a MEC and 
Enrichment Centre Managers from schools with an EC. Other participants may include Principals 
and Vice Principals, Education Officers (EOs), and other Specialists from the MoE, partner 
representatives including USAID, and teachers from past beneficiary schools. This training is an 
intensive introduction to the programme including: assessment; record keeping; best practices; 
and instructional strategies best suited for the programme.  
 
The project aims to provide each Cohort with two (2) opportunities for whole group interaction. 
Over the reporting period two (2) of these trainings took place as detailed below. This takes the 
total number of trainings completed to five (5) of the expected six (6) over the three years of the 
project. 
 

Date Location 
Teachers/ Principals Present 

Cohort 
Male Female Total 

July 13 – 15, 2015  Mandeville Hotel, Manchester 2 61 63 2 & 4 

April 7 – 9, 2015 Shaw Park Hotel, St. Ann  4 60 64 3 

 
At these trainings, a total of sixty-two (62) additional individuals were trained bringing the total 
teachers trained to 1901. 
 

                                                           
1
 This figure is in keeping with the definition of the USAID standard indicator Number of teachers/educators/teaching assistants 

who successfully completed in-service training or received intensive coaching or mentoring with USG support.  
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During these sessions, teachers benefitted from sessions let by MoE officers which focused on:  

 The rationale of the Enrichment Programme;  

 Effective implementation and best practices; 

 Techniques for teaching literacy with a focus on early reading instruction;  

 Planning and executing differentiated instruction; 

 Programme monitoring and evaluation;  

 Identifying and working with students with special needs, including recognising common 
learning, developmental and behavioural challenge; and  

 Appropriate processes for making referrals.   
The final upcoming MoE training is scheduled to take place in April 2016. 
 
Following various interactions with stakeholders such as principals, teachers and MoE, principals 
were also brought together for a two- day seminar on institutional leadership focusing on the 
integration of the EP into broader school development plans. During this seminar, the 
responsibility of the schools, including the safeguarding, and maintenance of all materials 
provided was once again reinforced. Topics specific to the EP discussed included: inventory 
management; use and care of resources provided; management of the intervention; roles and 
responsibilities of all stakeholders; and teacher motivation.  Details of this seminar can be seen 
below.  
 

Date Location 
Principals Present 

Cohort 
Male Female Total 

July 13 – 14, 2015  Club Hotel RIU, St. Ann   21 39 60 2, 3 & 4 

 
In-service Trainings 
The second training component is one (1) year of continuous in-service support coordinated by 
DF. With any training component especially with significant ICT-based aspects, it is important 
that sessions are designed to be effective. This consistent support coordinated by DF aims to 
empower teachers to practice the use and integration of the provided resources and 
methodologies into lesson planning and delivery. Training sessions are a mix of practical hands-
on examples, activities, and the theory behind the use of technology integration. They sessions 
are specifically designed to address challenges in the education sector around inconsistent and 
weak lesson planning and delivery; use of teacher-centred teaching methods; and negligible use 
of information communication technology (ICT) equipment. 
 
In-service trainings are carried out by suppliers; MoE officers; other technology or education 
specialists; and/or the DF Training Officer. During the reporting period a total of fifty-seven (57) 
hours of in-service training were carried out encompassing three separate trainings and 
reaching 171 teachers. Two (2) of these trainings targeted teachers from schools in Cohort 2, 
while one targeted teachers from schools in Cohort 3 and 4. 
 
Teachers of Cohort 2 began implementing the programme in September 2014. Teachers from 

this Cohort had their last two monthly in-service sessions in April and May 2015. The teachers of 

Cohorts 3 and 4 began implementing the programme in September 2015. Their first monthly in-

session trainings took place at the end of September 2015. Each session systematically and 

methodically explored the use of the materials provided by the project to ensure integration 
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into lesson planning. There are various advantages of this aspect of the training. The smaller 

group sizes allow for one-on-one interaction for the teachers with subject matter experts. The 

hands on nature of the trainings and emphasis of participatory / practical exercises also ensure 

that the teachers have the opportunity to put immediately put the areas covered into practise. 

Attendance at trainings has also been fairly good with the majority of all schools represented at 

each training session. Principals and Teachers have been asked to include an EP training in their 

weekly professional development sessions. This will allow for other classroom teachers to 

become familiar with the resources available and also integrate them into the teaching and 

learning process. This also helps to alleviate the challenges brought on by attrition.  

 

 As previously noted however, many teachers are unfamiliar with the ICT items and, more 

challengingly, hesitant to engage with them. As such the items may not be used as effectively as 

is possible in their classrooms.  Despite this the feedback from teachers on the trainings 

programme has been largely positive commending the knowledge of the presenters and the 

relevance of the trainings. An independent assessment will be conducted in upcoming reporting 

periods to ascertain if teachers are effectively applying what was taught into their methods of 

instruction. 

 
 
All trainings are detailed below. 
 

Date Topic(s) covered Trainer Location 
Teachers trained 

Hours 
Male Female 

September 
29 – October 
1, 2015  

Use and Care of 
Materials Provided 

Coldax 
Mart 
Ltd. 

Mico Teachers 
College, Kingston  2 59 24 

May 19 – 21, 
2015  

Mimio - Reintroduction 
to the Mimio package 
(including hardware and 
software). Teachers 
were required to design 
a lesson using the 
Mimio and created 
activities and exercises 
to support these 
lessons. 

Coldax 
Mart 
Ltd. 

The Mandeville Hotel, 
Manchester 

0 60 18 

April 28 – 29, 
2015 

Literacy - The teachers 
were exposed to 
scaffolded spelling, 
syllable patterns, 
reading/writing 
connection and 
invented spelling. 

MoE The Mandeville Hotel, 
Manchester  
 

2 48 15 

 



10 
 

Training Modules  
In an effort to further enhance the sustainability of the programme, DF has undertaken to 
create training materials that can be distributed to all schools presently implementing in the EP. 
That includes the 104 schools identified through the DF/USAID Project as well as over 108 
schools engaged prior to the beginning of this project. These will serve as a resource to school 
administrators and teachers responsible for the delivery of the EP. By providing this reference 
information, the project hopes to address areas of concern highlighted regarding the 
implementation of the EP as well as its sustainability. The concerns are listed below. 

1. Teachers generally receive intense support and training only during their first year of 
delivering the programme. It is hoped that the provision of training modules on all key 
aspects of the programme will allow the teachers to be able to revisit training on 
aspects they find themselves having challenges with. 

2. There have been various cases of redeployment and attrition of teachers in schools over 
the life of the project. As such schools can find themselves without trained teachers to 
implement the EP. It is hoped that the training resources provided will be used to train 
new teachers who have to step in for their colleagues on occasion, or take over the 
management of the programme.  

3. The resource can be shared with all schools previously engaged in the programme that 
may be facing similar challenges around training, redeployment and attrition of 
identified school personnel implementing the programme. This allows for sustainability 
of the programme in schools.  

During the reporting period, the first draft of a familiarisation and training manual for teachers 
and principals underwent rigorous review by various arms of the MoE and a final draft 
produced. The final draft is currently undergoing design changes by a graphics team for easy 
viewing and utilisation. The final document will be provided to all project schools during the 
later reporting periods. 

Output 4: Improved Performance Outcomes of Direct Beneficiaries in ECs and 
MECs 
 

This output looks at the intervention as it takes place in project schools. Monitoring these 
activities provides the project with an idea of how the programme is being implemented by 
teachers and principals as well as the achievements being made with regards to improvements 
in students’ performance in reading. It also includes an award and recognition of notable work, 
which will serve to improve the promotion of success through the provision of incentives. 

Year Awards 
The School of the Year suite of awards seeks to highlight extraordinary participation in the 
project by various stakeholders. It has four components highlighting Schools, Teachers, 
Students, and Parents. The award schedule was conceptualised in collaboration with the MoE. It 
is hoped that the awards will incentivise all stakeholders to maintain a high standard of 
implementation and, in so doing, help maintain and improve the momentum of the EP. 
  
The selection process for the 2014 awardees began in July 2015. Following assessment of termly 
reports submitted by schools of Cohort 2 over the course of the 2014/2015 academic year, four 
(4) schools were shortlisted. The top nominations for School of the Year under the EC and MEC 
categories were Treadlight and Thompson Town Primary Schools respectively. The MoE raised 
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concerns about the verification of protocols around school level data collection. DF and MoE are 
currently in consultations regarding how best to move forward. It is hoped that the Award will 
be issued in the upcoming reporting period.   

Monitoring Student Performance  

USAID Standard Indicator  

Over the reporting period, the EP was introduced into the learning environment of an additional 
6,075 students (3,050 boys and 3,025 girls), bringing the total to date to 43,075 students (22,715 
boys and 20,360 girls2) therefore surpassing the project target of 40,000 students.  
 
The project tracks the progress of two (2) samples of students engaged through the project. 
These students are taken from a representative sample of twenty-five (25) schools and will be 
assessed three (3) times over the course of the project. The sample schools represent just over 
twenty-five (25) percent of the original project target number of schools. Sample schools were 
selected with consideration for the type of intervention being implemented at the school 
(MEC/EC); the geographic spread of the project; and the breakdown of rural/urban locale of 
project schools. Students are assessed within the first month of beginning the intervention in 
order to establish a baseline against which to compare improvements in reading. Students are 
then assessed at the end of the academic year and finally at the end of their second year of 
involvement in the EP. Student grade reading levels are established using the USAID/MoE 
developed Early Reading Assessment Instrument (ERAI).  

Following on from the baseline assessments carried out with 537 students in 2014, DF 
conducted individual assessments with a total of four 444 students from Grades 1 and 2 to 
establish mid-line values for the project between May 29 – June 18, 2015. Approximately 
seventeen percent (17%) of the originally assessed students were not available for the midline 
assessments. Students were not available either because they were absent from school on the 
day of the assessment or were no longer enrolled at the institution.  

 
For the purpose of the USAID standard indicator3 for USAID fiscal year FY2015 ending 
September 30 2015, the findings from Sample 1 will be used. This is detailed below: 

  

                                                           
2
 This figure is in keeping with the definition of the USAID standard indicator Number of learners enrolled annually in primary 

schools and/or equivalent non-school based settings with USG support.   

3
 USAID standard indicator 3.2.1-27 - Proportion of students who, by the end of two grades of primary schooling, 

demonstrate that they can read and understand the meaning of grade level texts. 
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Sample 1 
Sample 
Baseline 

(%) 

*Sample 
Midline 

(%) 

Movement 
(%) 

Total Students at/above Grade Level  14 32 18 

Males at/above Grade Level  9 24 15 

Females at/above Grade Level  20 44 24 

    

Total Rural Students at/above Grade level  17 40 23 

Rural Males at/above Grade level  13 31 18 

Rural females at/above Grade level  22 52 30 

    

Total urban students at/above Grade level  9 22 13 

Total urban males at/above Grade level  4 17 13 

Total urban females at/above Grade level  18 30 12 
*Students giving midline results for Sample 1 completed Grade 2 and thus fit the definition of the USAID Indicator. 

 
The sample baseline was established by carrying out assessments with approximately ten (10) 
Grade 1 student involved in the programme at each of the twenty-five (25) schools identified in 
the representative sample between February and March 2014. One hundred and twenty-eight 
(128) of these students were from schools which operate an EC, 100% of these 128 students 
were reading at pre-primer of below. In fact all but two (2) students, i.e., less than two percent 
(2%) of the assessed sample from EC schools, were non-starters reading below the pre-primer 
level. Of the total 269 students assessed, ninety-two percent (92%) of the students were reading 
at the pre-primer level or below. This reality is evidenced in the low baseline figure captured for 
students reading at grade level.  
 
The table below shows the relative percentage of students reading at each level at the time of 
the baseline and a year and a half later: this project tracks the progress of the same group of 
students however approximately seventeen percent (17%) of the students assessed in the 
baseline were not available for midline assessments as they were absent or had transferred to 
another institution.  
 

Grade level  

% Of students Total at 
Grade level 

or above BPP PP P 1 2 or above 

Baseline 84.6 7.5 1.5 5.2 1.1 N/A 

End-line 50 14.9 9.9 15.3 9.9 N/A 

% Change   34.6 7.4 8.4 10.1 8.8 18.9 

  
 
The findings from Sample 2 of the students will be reported for USAID fiscal year FY2016 ending 
September 30, 2016. This sample is most in keeping with the definition of the indicator. The 
findings of Sample 1 have been in keeping with those of Sample 2 with regards to percentage 
movement of grade level student reading among sampled students and can be seen below.  
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A review of the data shows that Sample 2 students showed an overall improvement of twenty 
percent (20%) in students reading at grade level following one year of intervention. A 
breakdown of student movement will be reported on for this sample once end-line figures have 
been ascertained. 

Output 5 - Collaborative Responses between Home and School for 
Successful Academic Interventions 
 

In keeping with Modification 02, the project received an additional US$599,000 to include more 
effective activities for improving collaboration between home and school. Under this output, 
the project will focus on three specific activities: supporting parental involvement in summer 
school activities; supporting partner schools in their ongoing parent engagement activities to 
include PTA meetings and other parental governance activities; and establishing Parents’ Places 
at project schools.  

Summer School Interventions 
The first Summer School intervention took place July 6 – 23, 2015 at a randomly selected 
twenty-five (25) project schools across the island. The intervention reached a total of 500 
students (283 boys and 217 girls) transitioning from Grade 1 to 2 that were in need of additional 
support in literacy. The intervention included a prescribed schedule of daily activities with 
students and various opportunities for parental participation and support such as mommy/ 
daddy and me days, orientation for parents and children, and an open day for parents to view 
their children’s accomplishments on the last day of school.  
 
DF provided all schools with supporting materials to guide the execution of the summer school 
intervention as well as funding, calculated on a per student basis, in order to allow them to host 
the intervention. Funding covered stipends for teachers and support staff as well as breakfast 
and lunch for students daily. 

Sample 2 
Sample 
Baseline 

(%) 

Sample 
Midline 

(%) 

Movement 
(%) 

% Total Students at/above Grade Level  6 25 19 

% Males at/above Grade Level  5 20 15 

% Females at/above Grade Level  8 33 25 

  
   

% Total Rural Students at/above Grade level 10 29 19 

% Rural Males at/above Grade level 8 22 14 

% Rural females at/above Grade level 13 39 26 

  
   

% Total urban students at/above Grade level 1 20 19 

% Total urban males at/above Grade level 0 16 16 

% Total urban females at/above Grade level 3 25 22 
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There was overall positive feedback from teachers, principals, and parents around the relevance 
of the Summer School intervention. Teachers noted that providing food for the students was a 
big attraction. In some cases, schools were able to capitalise on the opportunity presented by 
the intervention to invite pre-Grade 1 students to attend summer school. School administrators 
noted that this would give the teachers and students an opportunity to familiarise themselves 
with each other, and in most cases provide much needed groundwork ahead of the students 
primary school career as many incoming students are not Grade 1 ready when they begin 
primary school.    
 
Feedback from the schools noted various successes. For example, teachers at Spring Garden 
Primary in Trelawny noted improvement in students’ penmanship, and blending and 
pronunciation. Teachers at Cavaliers All Age in St. Andrew noted that two (2) of their non-
starters had begun to sound out letters and read at the pre-primer stage. Claremont All Age in 
St. Ann reported great successes with their Rent-A-Book activity in which students took books 
home then presented a report to their class mates.  Three students in particular were very 
excited and were able to share their stories with no assistance from their teachers while one of 
their students who was dependent at the beginning of the intervention excelled over the three 
week learning over ten (10) new words. Aeolus Valley Primary highlighted the importance of 
parental support noting that when a father attended the second parents’ day, his son, who is 
generally quite shy, participated in all activities and was very attentive. 
 
Nonetheless, teachers noted various challenges including insufficient time to prepare, short 
notice to engage parents, irregular or poor attendance at summer school including tardiness, 
and, in various cases, insufficient support from parents. Various schools also had challenges 
using the ERAC limiting DF’s ability to collect verifiable quantitative data on student 
performance over the three (3) weeks. Teachers thus suggested additional guidelines on the use 
of the ERAC be provided ahead of any future summer school activities. Teachers also suggested 
that the intervention be extended and that strategies to engage parents be added. The 
strategies to engage parents included: workshops to teach parents to make educational 
materials at home; incentives for students based on assistance they receive at home; and an “I 
Learn You Learn” programme for parents to attend gearing to improve their knowledge to assist 
their children. 

Situational Analysis in Partner Schools 
In keeping with Modification 02, the project will seek to support partner schools in their ongoing 
parent engagement activities with an aim of supporting governance structures in forty (40) 
project schools and establishing Parents’ Places at all 104 project schools. DF has engaged a 
parenting specialist, Jennifer Brown, to oversee the projects efforts to conduct a situation 
analysis to identify suitable schools in order to:  prioritise forty (40) schools in need of PTA or 
governance support; ascertain specific requirements to establish Parents’ Places and; discover 
other critical areas for parental engagement/support.  
 
Under her supervision, and in partnership with the National Parenting Support Commission 
(NPSC), an assessment tool was developed to ensure that situational analyses carried out in the 
project schools are done in an objective and systematic manner.  A team of officers with 
previous experience working in primary schools has also been engaged to assist in carrying out 
the situational analyses. The results of these analyses should be presented within the next 
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reporting period so as to allow DF to identify the forty (40) schools to be prioritised, and the 
most effective areas for engagement and support in each case. The results of the assessment 
will also allow DF to begin procurement of the items needed to establish Parent’s Places in each 
school.  

Output 6 - Effective Management of the Project 
 

The project engaged in various activities to ensure the best possible implementation and 
sustainability of the project. Achievements under this output include Modification 02 to the 
cooperative agreement to expand the scope of the project; the establishment of a Project 
Advisory Committee to oversee the sustainability of the programme; and the submission and 
approval of various project documents in keeping with the Cooperative Agreement.  

Oversight by DF Team  
Beyond ensuring that the project is being executed in keeping with the cooperative agreement, 
DF has consistently sought to maximise support for, and outcomes of, the programme with an 
end to ensuring that students engaged in the programme are afforded the best possible 
opportunities to succeed. One way in which this has been significantly enhanced, is the 
expansion of the project scope to include (a) seven (7) additional schools and (b) more targeted 
support for parental empowerment and involvement in the school environment through the 
Modification 02 previously mentioned in this report. As noted, this modification specifically 
includes:  

- Increase in value of the award by US$599,000; 
- Extension of the award to 31 December 2016; 
- Expansion of the project scope to include more effective activities improving 

collaboration between home and school including the support of governance structures 
in forty (40) schools and the establishment of Parents’ Places in all project schools; and 

- Establishment of 7 additional Enrichment Centres (Cohort 4) to expand the project to 
104 schools with forty-three (43) to benefit from an EC and sixty-one (61) to receive a 
MEC.  

The modification was approved on May 15, 2015. Since then DF has moved steadfastly to see 
that all additional project activities are carried out in order to ensure that all additional 
objectives are met.  
 
A work plan and budget in keeping with the Modification 02, was approved by USAID on May 
28, 2015. The Year 2 Annual Report submitted to USAID on April 29, 2015 was formally accepted 
by USAID on July 29, 2015. DF has also submitted an updated Performance Management Plan to 
USAID on September 11, 2015. This will be revised in light of additional standard indicators 
which will be reported on going forward and resubmitted to USAID in the upcoming reporting 
period.   
 
DF, MoE and USAID have held regular monthly implementation meetings over the course of the 
reporting period. At these meetings, held on April 24, May 22, June 26, July 24, August 21, and 
September 18, 2015, all parties shared updates and feedback on project activities and 
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deliverables. The Project Advisory Committee also held its first meeting, chaired by Deputy Chief 
Education Officer Lena Buckle-Scott on June, 17 2015. This was followed by a second quarterly 
meeting on September 13, 2015.  
 
The Project Advisory Committee is expected to work collaboratively to generate and monitor 
useful strategies to ensure the project’s resources are utilised in the most effective ways. In 
addition, the Committee will look beyond the project end date and with an eye to ensuring the 
sustainability of the programme. In addition to Mrs. Lena Buckle-Scott, representatives from 
USAID and the Planning Institute of Jamaica (PIOJ) also sit on the Committee. Additional 
representatives will be invited to join the Committee by the Chair for future meetings.    
 

Site Visits  
The project team also makes site visits to project schools. These site visits can be unsolicited, or 
in response to highlighted issues on the ground. They provide the opportunity for the project 
team to engage directly with the principals and teachers involved in the programme and vice 
versa, which helps sustain buy-in from all parties. These visits also allow the project team to 
observe how the programme is being implemented in schools, and offer additional support 
where possible. During monitoring site visits, classes may be observed; inventory lists, student 
records and lesson plans may also be reviewed. Over the reporting period, a total of eighty-
three (83) site visits were made to schools involved, or hoping to become involved, in the 
programme as detailed in the below table. 
 

Date School Purpose 

15 April 2015 Gregory Park Primary – St. Catherine  

Site visit to Region 6 schools to 
engage principals and assess 
whether schools meet minimum 
requirements for establishing an 
Enrichment Centre 

Linstead Primary and Junior High – St. 
Catherine 

Old Harbour Bay Primary – St. Catherine 

Old Harbour Primary – St. Catherine 

White Marl Primary and Junior High – St. 
Catherine 

Cross Primary – Clarendon  

May Pen Primary – Clarendon 

Osbourne Store Primary – Clarendon 

York Town Primary – Clarendon 

6 May 2015 Wilson’s Run Primary – Trelawny  Read Across Jamaica Day activities 
and opening of Resource Room  

6 May 2015 St. Andrew Primary – Kingston and St. 
Andrew (KSA) 

Site visit with visiting Senior 
Deputy Administrator, USAID/LAC 
Office  

8 May 2015 John Mills Primary and Junior High – KSA  

Delivery of desktop computers  
and verification of inventory  

Norman Gardens Primary – KSA 

St. Andrew Primary – KSA 

St. Anne’s Primary – KSA 

12 May 2015 St Mary’s All Age (for assistance with one 
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computer which was not working) –St. 
Catherine 

St. Anne’s Primary – KSA 

Stony Hill Primary Infant and All Age – KSA 

John Mills Primary and Junior High – KSA 

13 May 2015 Annotto Bay Primary – St. Mary  

St. Benedict’s Primary – KSA 

Yallahs Primary – St. Thomas  

22 May 2015 
 

Milk River Primary – Clarendon  Site visit to assess the intervention 
in schools  Gimme-me-bit Primary – Clarendon  

22 May 2015 Treadlight Primary – Clarendon  To participate in  official opening 
of Enrichment Centre 

29 May 2015 Horizon Park – St. Catherine  

Site visits to conduct ERAI 
Assessments  

Friendship Primary – St. Catherine 

1 June 2015 McAuley Primary – St. Catherine 

2 June 2015 Chandler’s Pen Primary – Clarendon 

3 June 2015 Crescent Primary – St. Catherine 

4 June 2015 Claremont Primary – St. Ann 

9 June 2015 Windsor Castle All Age - Portland 

Brampton All Age – Trelawny  

Falmouth All Age – Trelawny  

10 June 2015 Adelphi Primary – St. James  

Bethel Primary – Hannover  

Lucea Primary – Hannover  

Cove Primary – Hannover  

11 June 2015 Sheffield Primary – Westmoreland  

Little London Primary – Westmoreland 

Petersfield Primary – Westmoreland 

16 June 2015 Mile Gully Primary – Manchester  

Mount Olivet Primary – Manchester 

Robins Hall All Age – Manchester 

17 June 2015 Lititz All Age – St. Elizabeth   

Bethlehem All Age and Infant – St. Elizabeth  

18 June 2015 Hayes Primary and Junior High – Clarendon 

Race Course Primary – Clarendon 

Milk River Primary – Clarendon  

Gimme-me-bit Primary – Clarendon  

23 June 2015 Norman Garden’s Primary – KSA   Delivery of material and 
equipment and verification of 
inventory  

29 June 2015 Golden Spring Primary – KSA  

30 June 2015 Free Hill Primary – St. Mary  
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Public Relations and Communications:  
The project was featured in the print and online media twenty-three (23) times including 
features, and coverage of various project related activities. The Social Media Platforms of the 
Digicel Group also featured the programme, including their in electronic magazines and 
newsletters.  

1 July 2015 Norman Garden’s Primary – KSA   

Delivery Laptop Computers  Golden Spring Primary – KSA  

Free Hill Primary – St. Mary  

6 July 2015 St. Benedict’s Primary – KSA 

Monitoring visits made to schools 
carrying out Summer School 
Intervention  

Norman Gardens Primary and Junior High – 
KSA 

Rennock Lodge Primary – KSA 

8 July 2015 Cavaliers All Age – KSA  

Norman Gardens Primary and Junior High – 
KSA 

15 July 2015 Boscobel Primary – St. Mary 

Annotto Bay Primary – St. Mary 

8 July 2015 Cedar Grove Academy – St. Catherine  Visit by training officer to observe 
USAID Camp Summer Plus 
intervention  

21 July 2015 John Mills Primary and Junior High – KSA  

Follow up delivery of outstanding 
items and verification of inventory 

Yallahs Primary – St. Thomas  

St. Anne’s Primary – KSA  

St. Benedict’s Primary – KSA  

22 July 2015  Annotto Bay Primary – St. Mary 

Hampstead Primary  – St. Mary 

Mason Hall Primary – St. Mary 

Orange Bay Primary – Portland 

Rural Hill Primary – Portland  

22 July 2015 Norman Gardens Primary and Junior High – 
KSA Follow up visits made to schools 

carrying out Summer School 
intervention 

Rennock Lodge Primary – KSA 

St. Benedict’s Primary – KSA 

23 July 2015  Bryce Primary – Manchester  Monitoring visit to schools 
carrying out Summer School 
Intervention 

Friendship Primary – St. Catherine  

2 September 
2015 

Gregory Park Primary – St. Catherine 
 Site visits to review ongoing 
works at Cohort 4 ECs and to 
update school administrators on 
the implementation of the 
programme at their schools   

Cross Primary – Clarendon  

York Town Primary – Clarendon 

Osbourne Store Primary – Clarendon 

May Pen Primary – Clarendon 
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External Audit  
One recommendation coming out of the successful external audit of the first year of the project 
was the creation of an asset management registry for each of the schools with ECs. This has 
been completed. Signed detailed asset inventories can be found adjoined to this report. The 
external audit of the second year of the implementation of the project is scheduled to take place 
in the upcoming reporting period.    

Financial Report:  April 1, 2015 – September 30, 2015 

Programme Budget 
USAID approved a total budget of US$1,968,000 for the three-year Cooperative Agreement AID-
532-13-00003 Enrichment initiative to Increase Literacy at the Primary Level commencing 
implementation on April 9, 2013. This sum is equivalent to J$194,832,000 when calculated at an 
exchange rate of J$99. Modification 01 was approved by the Agreement Officer during the 
previous annual reporting period on November 14, 2014 including a full translation of the 
budget into Jamaica Dollars. Using the applicable USAID exchange rate as at November 14, 
2014, as well as including an allocation of exchange rate savings in the sum of J$14,355,863, the 
modification resulted in a total USAID obligation of J$209,187,861.  
 
Modification 02 was approved by the Agreement Officer during the reporting period on May 14, 
2015. The modification resulted in a budget increase of US$599,000 to a new total USAID 
obligation of US$2,567,000. This sum is equivalent to J$277,413,961 when calculated at the 
USAID exchange rate applicable rate at May 14, 2015. 

Exchange Rates 
Based on figures from the Bank of Jamaica (BoJ) during the reporting period, the United States 
Dollar monthly average exchange rates devalued from J$115.17 for the month ending April 2015 
to J$115.34 in the month ending September 2015. This is an average exchange rate of J$113.15 
over the entire period.  

USAID Budgeted vs Actual Receipts and Expenditure 
Receipts from USAID over the reporting period amounted to J$26,126,731.49. This amounts to 
19% of the overall 18-month Yr3 budget and work plan. Expenditure over the same period 
amounted to J$32,846,338.32 and represents 24% of the Yr3 budget. Total expenditure for the 
project as at September 30, 2015 summed to J$172,496,280.68. This represents a disbursement 
of 62% of the new overall budget of the project following Modification 02 (See Table 2 below). 

Counterpart Funding 
Based on the Host Country Contribution (HCC) accepted by USAID, the GoJ contribution to the 
project over the reporting period was J$281,388,906.00. The total spend for the reporting 

period for Digicel Foundation (DF), USAID and GoJ was J$337,095,146.70.   

The GoJ overall project contribution as at September 30, 2015 was J$574,382,317.00. Overall 
expenditure of the project (April 9, 2013 to September 30, 2015) for all DF, MoE and USAID was 
J$865,035,663.29. 
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The contribution per counterpart over the year-to-date period as at September 30, 2015 is 
outlined in Table 1 below. 
 

Table 1 

Counterpart 

Overall Project 
Contribution as 

at 
March 31, 2015 

(J$) 

Contribution over the 
reporting period    
April 1, 2014 to     

September 30, 2015                        
(J$) 

Overall Project 
Contribution as at 

September 30, 2015 
(J$) 

USAID 139,649,941.86 32,846,338.32 172,496,280.68 

GoJ 292 ,993,411.00 281,388,906.00 574,382,317.00 

DF 95,297,163.23 22,859,902.38 118,157,065.61 

Total 527,940,516.09 337,095,146.70 865,035,663.29 

    
Table 2 

 

Scheduled Audit 
A financial audit of Yr2 (April 1, 2014 – March 31, 2015) of the project was commissioned in the 
reporting period. The selected auditor is BDO Chartered Accountants. The audit begins 
November 2, 2015. 
 
 
 
 
 
 
 
 

Comparison of Programme Budget to Advances and Expenditure as at September 30, 2015

Cumulative 

Expenditure as 

at September 

2015

Q1 Q2 Total

Apr – Jun 2015 Jul – Sep 2015

Personnel 291,250.00 51,390,214.20 32,476,752.99 18,913,461.21 7,608,607.59 2,601,749.86 2,956,640.73 5,558,390.59 24,471,851.80 26,918,362.40

Travel 17,750.00 333,946.62 0.00 333,946.62 0.00 333,946.62 0.00

Equipment 1,590,000.00 154,233,337.91 38,189,741.70 116,043,596.21 8,503,970.88 7,593,375.95 5,767,595.51 13,360,971.46 129,404,567.67 24,828,770.24

Supplies 3,000.00 150,862.55 0.00 150,862.55 0.00 0.00 0.00 0.00 150,862.55 0.00

Contractual 66,000.00 8,447,304.00 6,778,280.00 1,669,024.00 -20,372.98 0.00 3,979,976.27 3,979,976.27 5,649,000.27 2,798,303.73

Capacity 

Building
0.00 2,539,051.77 60,319,243.95 2,539,051.77 0.00 0.00 0.00 0.00 2,539,051.77 0.00

Other 599,000.00 60,319,243.95 0.00 0.00 10,034,526.00 0.00 9,947,000.00 9,947,000.00 9,947,000.00 50,372,243.95

Total 2,567,000.00 277,413,961.00 137,764,018.64 139,649,942.36 26,126,731.49 10,195,125.81 22,651,212.51 32,846,338.32 172,496,280.68 104,917,680.32

EXPENDITURE (J$ )

Project Budget 

Balance (J$ )
Yr3

Total

Line Item

Cumulative 

Expenditure as 

at March 2015 

(J$)

Advances for 

Reporting 

Period 

(J$)

Approved 

Budget after 

Mod 02 

(US$)

Approved 

Budget after 

Mod 02 

(J$)

USAID 3rd Year 

Budget (J$)
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Challenges/ Issues that have Affected Implementation and Solutions 

Implemented / Recommendations to Address Same 
 

1. As noted in the preceding quarterly report, the Principals and school administrators of many 

under-performing schools identified through the project continued to show a lack of 

ownership of the Enrichment Programme. Principals are key stakeholders in ensuring the 

necessary monitoring takes place at the school level for the Enrichment Programme’s 

effectiveness. In order to provide additional support to these Principals and School 

Administrators, DF organised a Principal Sensitisation & Leadership Forum on July 13 – 14, 

2015. The sessions were led primarily by the National College for Educational Leadership 

(NCEL) and the Jamaica Teaching Council (JTC) and built around improving instructional 

leadership and programme sustainability. DF also led a session focusing specifically on the 

roles and responsibilities of key stakeholders (Enrichment Programme teachers, School 

Principals/Administrators and Parents), in ensuring effectiveness of the intervention.   

 

2. Based on the scope of works needed at Old Harbour Bay Primary in Cohort 4, the 

completion of renovations at this final school have been delayed. Works at this school are 

scheduled to be completed in the upcoming reporting period. In the interim, DF has 

engaged the Enrichment Centre Manager in trainings and received approval for the learning 

manipulatives to be placed in the EC once renovations are completed.  

 

Lessons Learned  
 

Lessons learned in this report centre mainly around the implementation of the Summer School 

Interventions. In keeping with the recommendations of the teachers, parents and MoE principal 

takeaways include: 

o Approve schools for Summer school earlier to allow more notice to plan for the 

intervention. This will allow schools to engage the most appropriate teachers to carry 

out the intervention. It will also allow more time for teachers to engage parents to 

ensure consistent student attendance and parent participation.   

o Extend the duration of summer school in order to allow more time for engagement with 

the students.  

o Teachers and principals found the guidelines provided by DF to be immensely useful and 

appropriate in guiding their activities. Teachers are best engaged once presented with a 

clear plan of action. A Grade One Summer School Manual will be produced to maintain 

standards of lesson preparation and resource utilisation.  
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o Train teachers in the use of ERAC in order to eliminate inconsistencies with the use of 

the Early Reading Assessment Checklist (ERAC) used by teachers in partner schools. 

Encourage improved understanding of the ERAC as well as other MoE reading 

instruments during monthly in-service sessions and other engagements with teachers. 

Success Stories 
 

DF learned that Orlando Scarlett of Petersfield Primary and one of the awardees of the Student 

of the Year 2013, successfully mastered the Grade Four Literacy Test in the 2015 sitting. Orlando 

first entered the programme in 2013 as a Grade 3 student. At that time he was reading at the 

pre-primer level and displaying few age-appropriate social skills. After one year of EP support, 

Orlando moved three (3) grade levels and was reading at the Grade 1 level, and showing much 

improvement. After he moved into Grade 4, he continued to receive additional support from the 

Enrichment Centre Manager and volunteers and was happily able to improve the additional 

grade levels to sit, and master the exam.  

Upcoming Activities  
 
Upcoming activities for the quarter October to December 2015 include: 

- Completion of Situational Analysis in schools regarding parental involvement; 
- Identification of forty (40) schools to receive support for PTA / Governance structures;  
- Delivery of materials and equipment to Cohort 4 ECs; 
- Continuation of in-service training for teachers from cohorts 3 and 4 schools;  
- Finalisation of  familiarisation and training manual for teachers and principals; 
- Quarterly meeting of the Advisory Committee;  
- Selection of awardees for School and Teacher of the Year; and 
- Submission of updated Performance Management Plan. 

 

 

 

 



Appendices 

Appendix I – USAID Performance Indicators 

                                                           
4
 Baseline for Sample 1 students who began grader 1 in the academic year 2013/2014 and thus finish two years of primary education in June 2015 

5 Baseline for Sample 1 students who began grader 1 in the academic year 2014/2015 and thus finish two years of primary education in June 2016 

PERFORMANCE  
INDICATORS 

2013-2014 2014-2015 2015-2016 CUMILATIVE TOTAL 

Indicators Unit Disag Baseline Target Actual  Baseline Target Actual Baseline Target YTD 
Actual 

Target Actual  

Number of teachers/ educators/ 
teaching assistants who 
successfully completed in-
service training or received 
intensive coaching or mentoring 
with USG support 

 

Number 

Male Zero 3 3 Zero 8 7 Zero 8 6 19 16 

Female Zero 65 65 Zero 53 53 Zero 53 56 171 174 

Total Zero 68 68 Zero 61 60 Zero 61 62 190 190 

Number of learners enrolled 
annually in primary schools 
and/or equivalent non-school 
based settings with USG support 

 

Number 

Male Zero 6,525 7,137 Zero 6,738 6,710 Zero 6,738 8,120 20,001 21,715 

Female Zero 6,525 7,302 Zero 6,737 5,582 Zero 6,737 8,224 19,999 20,360 

Total Zero 13,050 14,439 Zero 13,475 12,292 Zero 13,475 16,344 40,000 43,075  

Proportion of students who, by 
the end of two grades of primary 
schooling, demonstrate that 
they can read and understand  
the meaning of grade level text  

 

% 

Male 9.2
4
 5.0

5
 N/A N/A Zero 12.2 24.6 Zero 8 N/A N/A  

Female 20.4 8.3 N/A N/A Zero 24.4 43.8 Zero 12.3 N/A N/A  

Total 13.7 6.4 N/A N/A Zero 17.2 32.3 Zero 9.9 N/A N/A  

Number of administrators and 
officials successfully trained with 
USG support 

 

Number 

Male Zero N/A N/A Zero N/A N/A Zero N/A N/A N/A 21 

Female Zero N/A N/A Zero N/A N/A Zero N/A N/A N/A 39 

Total Zero N/A N/A Zero N/A N/A Zero N/A N/A N/A 60 

Number of PTAs or similar 
school governance structures 
supported 

Number 
Direct N/A N/A N/A N/A N/A N/A Zero 40  40 
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Appendix II – Expected Outcomes, Outputs, Related Activities, Indicators and Numbers for the Three Year 

Project 
***N/A denotes an inability of DF to quantify a specific indicator based on information gathered.  

Project Outcomes: 
1. Intervention remedies that identify skill-gap of each student enrolled in programme thereby facilitating better performance 

outcomes 
2. Increased teacher capacity in the delivery of literacy instruction 

3. Increased teacher capacity in the identification and support for at-risk learners and/or special needs students 

 

Output 1 Activity Standard indicator Target 
Baseline 
Situation 

Actual 
Data needed 

(to measure change) 

Enrichment Centres 
established in 
schools across the 
island 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Launch of project 
 

Project launched 
 

1 Zero 1 Press release; media features 

Call out for applications to schools 
interested in the EI Center through 
various communication channels. 

Call for applications launched 
annually 

3 Zero 2 
Call for Application; Application 
Guidelines; Application Form; press 
release; media features;  

Number of applications 
approved 

35 Zero 43 Signed MoUs with Schools  

Consult with the MOE to determine 
schools that are in need of 
intervention (based on established 
criteria) 

MOE and DF meetings held 15 N/A 16 

List of shortlisted schools ( site visit 
forms, emails from Regional offices 
or central ministry with suggested 
schools and approving final 
shortlist) 

Select schools based on established 
criteria: 

 

School selected for EC 
intervention 

35 Zero 3 
Grant agreement signed by 
Principal; Implementation plan 
developed and instituted.  

 
Procurement of materials and 
technological equipment. 

EC materials and equipment 
procured and installed 

N/A N/A N/A 

Financial supporting documents; 
contract to supplier; fixed asset 
registry; press release; media 
features; pictures 

Design School of the Year competition 

Award criteria developed 1 Zero 1 
Award criteria; award guidelines; 
list of shortlisted candidates 

Award issued 3 Zero 1 
Finance supporting documents; 
pictures; press releases, media 
features 

Output 2 Activity Standard indicator Indic.  # Baseline  Data needed 
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Situation (to measure change) 

Mobile Enrichment 
Carts distributed to 
selected schools 
across the island 

Call out for applications to schools 
interested in MECs through various 
communication channels. 

Call for applications launched 
annually 

3 Zero 2 
Call for Application; Application 
Guidelines; Application Form; 
press release; media features;  

Number of applications 
approved 

60 Zero 61 Signed MoUs with schools   

Consult with the MOE to determine 
schools that are in need of 
intervention (based on established 
criteria) 

MOE and DF meeting held 15 N/A 15 

list of shortlisted schools (emails 
from Regional offices or central 
ministry with suggested schools 
and approving final shortlist) 

Select schools based on established 
criteria: 
 

School selected for MEC 
intervention 

60 Zero 61 
Signed grant agreement by 
Principal; Implementation plan 
developed and instituted.  

 
Procurement of materials and 
technological equipment. 

MEC materials and equipment 
procured and delivered 

N/A N/A N/A 

Financial supporting documents; 
contract to supplier; fixed asset 
registry; press release; media 
features; pictures 

Design School of the Year competition 

Award criteria developed 1 Zero 
1 
 

Award criteria; award 
guidelines; list of shortlisted 
candidates 

Award issued 3 Zero 1 
Finance supporting documents; 
pictures; press releases, media 
features 

Output 3 Activity Standard indicator Indic.  # 
Baseline 
Situation 

 
Data needed 

(to measure change) 

Teacher trained in 
literacy curriculum 
and use of 
technology 

MOE to conduct literacy training 
sessions to equip teachers with skills to 
identify and improve intervention 
strategies to address learning 
challenges in classrooms 

Number of training sessions 
conducted 

6 N/A 5 

Registration sheets; training 
curriculum; meeting agenda; 
training report; training 
evaluation 

Number of participants 
registered and completed 
training  

190 N/A 190 Registration sheets  

Supplier to conduct in-service trainings 
on use of computer software 
programmes. 

Number of person hours of  
teachers receiving in-service 
training in computer literacy 
software (Average training time 

190 Zero 260.5 

Contract to supplier; registration 
sheets; training curriculum; training 
schedule; training evaluation; 
school reports 
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= 1 hour) 

Supplier to conduct in-service training 
programme on use of equipment 

Number of person hours of 
teachers receiving in-service 
training on equipment use 
(Average training time = 1 hour) 

190 Zero      243.5 

Contract to supplier; registration 
sheets; training curriculum; 
training schedule; training 
evaluation; school reports 

Facilitate site-based in-service platform 
to allow participating teachers to share 
strategies learned and used in the EI. 

Number of testimonials/ideas 
received and shared 

85 Zero  
Site visit reports; school reports; 
intervention logs; meeting 
reports;  

Develop training modules for upload 
unto laptops. 

Training modules developed and 
uploaded unto laptops 

N/A Zero  
REO site visit reports; supplier 
in-service reports;  

Design Teacher of the Year 
competition 

Award criteria developed 1 Zero 1 
Award criteria; award 
guidelines; list of shortlisted 
candidates 

Award issued 3 Zero  1 
Finance supporting documents; 
pictures; press releases, media 
features 

Output 4 Activity Standard indicator Indic.  # 
Baseline 
Situation 

 
Data needed 

(to measure change) 

Improved 
performance 
outcomes of direct 
beneficiaries in ECs 
and MECs 

Establish library corners 
Number of library corners 
established 

95 N/A 104 
Finance supporting documents; 
fixed asset registry; pictures; 
press releases, media features 

Refer underperforming students to EC 
teacher 

Number of student referral form 
signed and submitted to EC 
teacher (assuming 50 
students/yr/school) 

3,450 N/A 4,732 
Termly reports from EC 
managers on students in 
programme  

Assess student and develop individual 
intervention plan for EC students 

Number of baselines of each 
student’s performance 
identified 

3,450 N/A 2,010 Baseline reports 

Number of individual 
intervention plans developed 
per student 

3,450 N/A  Intervention plans 

Deliver programme to diagnosed 
students in EC by teacher 

Number of students enrolled 3,450 N/A 2,405 
Enrolment list; baseline reports; 
intervention plans 

Establish intervention log to diagnosed 
students in EC by teacher 

Number of intervention logs 
recorded per student 

3,450 N/A  Intervention logs 

Student self-evaluation form of EC and Number of student self- 10,600 N/A 195 Evaluation sheets 
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MEC students evaluations conducted.  

Prepare reports for EC and MEC 
students’ progress 

Number of reports prepared  
and submitted to DF and REOs 
(assuming 50 students/EC/yr 
and 60 students/MEC/yr 
accumulated over 3 years as 
described in Appendix 1) 

10,600 N/A  

School reports; intervention  
plans 
(MEC reports on baseline of 
students per grade) 

Assess students at least once per term 10,600 N/A 5,924  

MOE to conduct assessment of 
teachers 

Number of site visits by REOs 190 N/A  
REO site visit reports; site visit 
check list 

Number of reports submitted to 
DF and MOE 

190 N/A   

Design Student of the Year competition 

Award criteria developed 1 Zero 1 
Award criteria; award 
guidelines; list of shortlisted 
candidates 

Award issued 3 Zero 1 
Finance supporting documents; 
pictures; press releases, media 
features 

Output 5 Activity Standard indicator Indic.  # 
Baseline 
Situation 

 
Data needed 

(to measure change) 

Collaborative 
responses between 
home and school for 
successful academic 
interventions 

Conduct sensitisation workshops for 
parents 

Number of parents attending 
sensitisation workshops  

3,930 Zero 1,218   

Registration sheets; meeting 
agenda; (assuming 21% attrition 
rate of project target of 5000 
parents) 

Distribute parent partnership forms 
Number of signed parent 
partner forms returned 

3,930 Zero  
School reports; Signed parent 
partnership forms 

EI teachers host monthly progress 
meetings/individual sessions with 
parents 

Number of parents attending 
monthly progress 
meetings//individual sessions 

3,930 Zero   270 
School reports; Registrations 
sheets; REO site visit reports;  

Design of Parent of the Year 
competition 

Award criteria developed 1 Zero 1 
Award criteria; award 
guidelines; list of shortlisted 
candidates 

Award issued 3 Zero 1 
Finance supporting documents; 
pictures; press releases, media 
features 

Output 6 Activity Standard indicator Indic.  # 
Baseline 
Situation 

 
Data needed 

(to measure change) 
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Effective 
management of the 
project 

Oversight by DF team 
Number of staff evaluations 
conducted 

18 N/A 12 Staff contracts; staff appraisals 

Conduct monitoring visits by DF team 

Number of person hours of 
mentoring given during site 
visits 
(Average visit time = 1 hour) 

360 N/A 259 DF staff site visit reports 

Organise steering committee monthly 
meetings with DF, MOE & USAID 
representatives 

Number of meetings held 36 Zero 11 

Meeting notes; meeting agenda; 
registration sheets (G2G meetings 
How should I report on these now 
that we have our own committee? 

Compile DF monthly technical and 
financial reports 

Number of reports prepared, 
signed and filed 

36 N/A 30 
Filed reports (to be signed and 
filed) 

Compile quarterly USAID technical and 
financial reports 

Number of reports prepared, 
signed and submitted to USAID 
in a timely manner 

12 Zero 9 Filed reports (one AR) 

Bi-annual meetings with USAID Number of meetings held 6 Zero  
Meeting notes; meeting agenda; 
registration sheets 

Prepare technical and financial files for 
annual, external audit 

Annual audit conducted 3 Zero 1 Auditor contract; audit report 



Appendix III – Regions of the Ministry of Education  
 

REGION PARISHES 

1 Kingston & St. Andrew 

2 St. Thomas, Portland & St. Mary 

3 St. Ann & Trelawny 

4 St. James, Hanover & Westmoreland 

5 St. Elizabeth & Manchester 

6 Clarendon & St. Catherine 

 

Appendix IV - Project Schools  
 

School 
EC/ 
MEC 

Year 
Engaged 

Region 

Adelphi Primary  MEC 2013 4 

Albert Town Primary and 
Infant 

EC 2013 3 

Askenish All Age MEC 2013 4 

Bethabara Primary and Junior 
High 

MEC 2013 5 

Bethel Primary  EC 2013 4 

Bethlehem All Age and Infant  EC 2013 5 

Brampton All Age  MEC 2013 3 

Claremont All Age  MEC 2013 3 

Claremont All Age  MEC 2013 4 

Corinaldi Avenue Primary EC 2013 4 

Cornwall Mountain All Age MEC 2013 4 

Cove Primary MEC 2013 4 

Davis Primary EC 2013 6 

Falmouth All Age  MEC 2013 3 

Garlands Primary and Junior 
High 

MEC 2013 4 

Hague Primary and Infant EC 2013 3 

Irwin Primary  EC 2013 4 

John Rollins Success Primary 
and Junior High  

EC 2013 4 

Kendal Primary MEC 2013 4 

Little London Primary EC 2013 4 

Lottery Primary MEC 2013 4 

Lucea Primary EC 2013 4 
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School 
EC/ 
MEC 

Year 
Engaged 

Region 

Mount Nebo Primary  MEC 2013 6 

Mount Rosser Primary and 
Infant  

MEC 2013 6 

New Green Primary and 
Junior High  

MEC 2013 5 

Niagara Primary MEC 2013 4 

Petersfield Primary and Infant EC 2013 4 

Pondside Primary MEC 2013 4 

Sheffield All Age MEC 2013 4 

Spring Garden Primary and 
Infant  

MEC 2013 3 

Ulster Spring Primary   MEC 2013 3 

Wilson's Run All Age  MEC 2013 3 

Aenon Town All  MEC 2014 6 

Alligator Pond Primary and 
Infant 

MEC 2014 5 

Bryce Primary  EC 2014 5 

Bull Savannah Primary and 
Infant  

EC 2014 5 

Chandlers Pen Primary and 
Junior High  

MEC 2014 6 

Crescent Primary   EC 2014 6 

Elgin Primary  MEC 2014 6 

Friendship Primary   EC 2014 6 

Geneva Primary  MEC 2014 5 

Gimme-me-bit Primary  MEC 2014 6 

Guanaboa Vale Primary  MEC 2014 6 

Guys Hill Primary  EC 2014 6 

Hayes Primary and Junior 
High  

EC 2014 6 

Horizon Park Primary  EC 2014 6 

Kitson Town All Age  EC 2014 6 

Lititz All Age and Infant  MEC 2014 5 

McAuley Primary  EC 2014 6 

Mile Gully Primary   MEC 2014 5 

Milk River Primary  MEC 2014 6 

Mount Providence Primary  MEC 2014 6 

Mt. Olivet Primary  MEC 2014 5 

Patrick Town Primary   MEC 2014 5 
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School 
EC/ 
MEC 

Year 
Engaged 

Region 

Port Henderson Primary  EC 2014 6 

Race Course Primary  EC 2014 6 

Richmond Primary  MEC 2014 5 

Robins Hall All-Age   MEC 2014 5 

Rose Hall All Age   MEC 2014 5 

Roses Valley Primary    MEC 2014 5 

Slipe Leased Primary   MEC 2014 5 

St. Mary's All Age  EC 2014 6 

Thompson Town Primary and 
Infant  

MEC 2014 6 

Thornton Primary   MEC 2014 5 

Treadlight Primary   EC 2014 6 

Windsor Castle All Age  EC 2014 2 

Zion Hill Primary   MEC 2014 5 

Aeolus Valley All Age MEC  2015 2 

Albion Mountain Primary MEC  2015 2 

Annotto Bay Primary  EC 2015 2 

Boscobel Primary MEC  2015 2 

Bull Bay All Age MEC  2015 2 

Cavaliers All Age MEC  2015 1 

Central Branch All Age EC 2015 1 

Cross Primary EC 2015 6 

Free Hill Primary and Infant EC 2015 2 

Gayle Primary MEC  2015 2 

Golden Spring Primary EC 2015 1 

Gregory Park Primary  EC 2015 6 

Grove Primary MEC  2015 1 

Hampstead Primary MEC  2015 2 

John Mills Primary & Junior 
High and Infant 

EC 2015 1 

Johns Town Primary MEC  2015 2 

Linstead Primary and Junior 
High  EC 

2015 6 

Mason Hall Primary MEC  2015 2 

May Pen Primary  EC 2015 6 

Mount Fletcher Primary MEC  2015 1 

Norman Gardens Primary and 
Junior High 

EC 2015 1 

Old Harbour Bay Primary  EC 2015 6 
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School 
EC/ 
MEC 

Year 
Engaged 

Region 

Orange Bay Primary MEC  2015 2 

Osbourne Store Primary 
and Junior High  EC 

2015 6 

Reach Primary and Infant MEC  2015 2 

Rennock Lodge All Age MEC  2015 1 

Rowlandsfield Primary MEC  2015 2 

Rural Hill Primary MEC  2015 2 

St. Andrew Primary EC 2015 1 

St. Anne's Primary EC 2015 1 

St. Benedict's Primary EC 2015 1 

Stony Hill Primary and Junior 
High and Infant 

EC 2015 1 

Swallowfield Primary and 
Junior High 

MEC 2015 1 

Tavares Gardens Primary MEC  2015 1 

Wallingford Primary MEC  2015 2 

Yallahs Primary  EC 2015 2 

York Town Primary  EC 2015 6 

 

Appendix V – List of Schools to Host Parent/Student Summer School 

Intervention 2015  
 

Schools Regions 

Norman Gardens Primary & 

Junior High 1 

Rennock Lodge All Age 1 

Cavaliers All Age 1 

St. Benedict's Primary 1 

Boscobel Primary 2 

Annotto Bay Primary School  2 

Reach Primary and Infant 2 
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Aeolus Valley All Age 2 

Orange Bay Primary 2 

Ulster Spring Primary   3 

Spring Garden Primary and 

Infant  3 

Claremont All Age  3 

Wilson's Run All Age  3 

Lottery Primary School 4 

Lucea Primary 4 

Corinaldi Avenue Primary 4 

Bethel Primary  4 

Rose Hall All Age School  5 

Slipe Leased Primary School  5 

Bethlehem All Age and Infant  5 

Bryce Primary School 5 

Mount Nebo Primary  6 

Friendship Primary School  6 

Guys Hill Primary School 6 

Milk River Primary School 6 



Appendix VI – Detailed Inventories, ECs Cohorts 1 and 2   
 

 

 


